
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/30/2000

ESTIMATE SUMMARY 22:33:10

CONTID: C92312         ESTIMATE NO: 0002 PROG 1998

PCN: 92312-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

EAST OF BENNETT AT KIOWA CREEK PERCENT TIME:

PROJECT NO: BR 0362-018                   

EAST OF BENNETT AT KIOWA CREEK

NAME OF ROAD: SH 36

PROJECT COUNTIES: ADAMS, REGION 1

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 10/27/2000 DATE TIME STARTED 09/05/2000

9002 N. MOORE RD. DATE LET 07/27/2000 DATE WORK BEGAN

 DATE AWARDED 08/15/2000 DATE TIME STOPPED 05/03/2001

 DATE CONTRACT EXECUTED 08/23/2000 DATE ACCEPTED 05/03/2001

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 09/05/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,732,377.64 PARTICIPATING $ $ 98,493.30

AWARD PROJECT AMT: 1,743,257.68 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
121,219.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,632.30

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

22.08

CALENDAR DAYS

CALENDAR DAYS

10.23%

1,555,080.70

98,493.30

219,712.30

217,080.00

$

$

$

$

177,296.94

0.00

177,296.94

121,219.00

298,515.94

-4,996.41

0.00

293,519.53

0.00

AMOUNT DUE 293,519.53 217,080.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 217,080.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

53.0 TIME ALLOW: 240

ORIG TIME ALLOW: 200
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PCN: 92312-BID    ESTIMATE RUN 11/30/2000

PROJECT: BR 0362-018                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:33:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.500

0.000

201-00000  
 

1.000

L S 

9,000.00000 4,500.000.500

0.00

0010 REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

8.000

EACH

2.17000 0.000.000

0.00

0015 REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

2,485.500

M2  

2.15000 0.000.000

0.00

0020 *REMOVAL OF FENCE 854.000

0.000

202-01000  
 

854.000

M   

2.89000 2,468.06854.000

0.00

0025 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

0.000

203-00060  
 

24,015.000

M3  

4.20000 0.000.000

0.00

0030 MUCK EXCAVATION 0.000

0.000

203-00100  
 

1,405.000

M3  

3.70000 0.000.000

0.00

0035 DOZING 0.000

0.000

203-01550  
 

67.000

HOUR

105.00000 0.000.000

0.00

0040 TOPSOIL 0.000

0.000

207-00205  
 

1,195.000

M3  

11.58000 0.000.000

0.00

0045 STOCKPILE TOPSOIL 188.000

0.000

207-00210  
 

565.000

M3  

6.67000 1,253.96188.000

0.00

0050 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

19.95000 0.000.000

0.00

0055 SILT FENCE 304.000

0.000

208-00020  
 

527.000

M   

3.25000 988.00304.000

0.00
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PCN: 92312-BID    ESTIMATE RUN 11/30/2000

PROJECT: BR 0362-018                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:33:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 RESET GROUND SIGN 0.000

0.000

210-00810  
 

3.000

EACH

21.74000 0.000.000

0.00

0065 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

1.600

HA  

1,369.60000 0.000.000

0.00

0070 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

1.600

HA  

1,127.19000 0.000.000

0.00

0075 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

252.000

KG  

5.36000 0.000.000

0.00

0080 *DECIDUOUS TREE (50 MM CALIPER) 0.000

0.000

214-00220  
 

25.000

EACH

278.27000 0.000.000

0.00

0085 *ENVIRONMENTAL HEALTH AND SAFETY 0.000

0.500

250-00100  
 

1.000

L S 

3,253.34000 1,626.670.500

1,626.67

0090 *HEALTH AND SAFETY OFFICER 0.000

6.000

250-00110  
 

13.500

HOUR

95.44000 572.646.000

572.64

0095 *MATERIAL SAMPLING AND DELIVERY 0.000

0.000

250-00120  
 

1.000

EACH

98.88000 0.000.000

0.00

0100 SOLID WASTE DISPOSAL 0.000

0.000

250-00210  
 

0.000

M3  

190.12000 0.000.000

0.00

0105 *HAZARDOUS WASTE DISPOSAL 0.000

0.000

250-00220  
 

2.000

M3  

348.18000 0.000.000

0.00

0110 RECONDITIONING 0.000

0.000

306-01000  
 

0.000

M2  

1.29000 0.000.000

0.00
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PCN: 92312-BID    ESTIMATE RUN 11/30/2000

PROJECT: BR 0362-018                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:33:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

37.600

T   

183.16000 0.000.000

0.00

0120 *HOT BITUMINOUS PAVEMENT (GRADING SX)(ASPHALT)(75)(PG 
58-22) 

0.000

0.000

403-36447  
 

2,171.300

T   

53.26000 0.000.000

0.00

0125 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

1,221.000

L   

0.27000 0.000.000

0.00

0130 GEOTEXTILE (REINFORCEMENT) 0.000

0.000

420-00300  
 

10,544.000

M2  

1.29000 0.000.000

0.00

0135 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

6.000

T   

239.14000 0.000.000

0.00

0140 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 0.000

0.000

606-00301  
 

339.000

M   

38.42000 0.000.000

0.00

0145 *END ANCHORAGE TYPE 3G 0.000

0.000

606-01370  
 

4.000

EACH

1,005.46000 0.000.000

0.00

0150 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

4.000

EACH

1,538.08000 0.000.000

0.00

0155 *END POST 8.000

0.000

607-00005  
 

14.000

EACH

141.31000 1,130.488.000

0.00

0160 *CORNER AND LINE BRACE POST 9.000

0.000

607-00010  
 

14.000

EACH

179.35000 1,614.159.000

0.00

0165 *FENCE WIRE WITH METAL POSTS 735.000

0.000

607-01050  
 

1,215.000

M   

4.95000 3,638.25735.000

0.00
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PCN: 92312-BID    ESTIMATE RUN 11/30/2000

PROJECT: BR 0362-018                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:33:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 FENCE (PLASTIC) 0.000

0.000

607-11525  
 

0.000

M   

8.96000 0.000.000

0.00

0175 *CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

383.000

M   

19.55000 0.000.000

0.00

0180 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

6.000

EACH

10.87000 0.000.000

0.00

0185 DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

2.000

EACH

13.04000 0.000.000

0.00

0190 EMBANKMENT PROTECTOR TYPE 3 0.000

0.000

615-00030  
 

4.000

EACH

911.56000 0.000.000

0.00

0195 300 MM CULVERT PIPE 0.000

0.000

617-00012  
 

32.000

M   

46.03000 0.000.000

0.00

0200 HAUL ROAD 0.500

0.000

621-00200  
 

1.000

L S 

23,000.00000 11,500.000.500

0.00

0205 *CONSTRUCTION SURVEYING 0.058

0.056

625-00000  
 

1.000

L S 

19,000.00000 2,166.000.114

1,064.00

0210 *MOBILIZATION 0.000

0.100

626-00000  
 

0.400

L S 

43,000.00000 4,300.000.100

4,300.00

0215 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

78.000

L   

43.48000 0.000.000

0.00

0220 *FLAGGING 22.000

0.000

630-00000  
 

80.000

HOUR

24.73000 544.0622.000

0.00
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PCN: 92312-BID    ESTIMATE RUN 11/30/2000

PROJECT: BR 0362-018                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:33:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONTROL SUPERVISOR 2.000

0.000

630-00002  
 

10.000

DAY 

305.00000 610.002.000

0.00

0230 *TRAFFIC CONTROL INSPECTION 23.000

28.000

630-00007  
 

220.000

DAY 

190.00000 9,690.0051.000

5,320.00

0235 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.500

1.000

630-80336  
 

7.000

EACH

543.49000 3,532.696.500

543.49

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 6.500

3.000

630-80342  
 

26.000

EACH

125.00000 1,187.509.500

375.00

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 1.000

0.000

630-80343  
 

2.000

EACH

141.31000 141.311.000

0.00

0250 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 13.650

1.740

630-80344  
 

39.150

M2  

137.99000 2,123.6715.390

240.10

0255 *DRUM CHANNELIZING DEVICE 15.000

0.000

630-80360  
 

30.000

EACH

70.65000 1,059.7515.000

0.00

0260 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.500

0.000

630-80363  
 

11.000

EACH

81.52000 448.365.500

0.00

0265 *TRAFFIC CONE 0.000

20.500

630-80380  
 

83.000

EACH

13.59000 278.6020.500

278.60

0270 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

6,404.000

F A 

1.00000 0.000.000

0.00

0275 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00
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PCN: 92312-BID    ESTIMATE RUN 11/30/2000

PROJECT: BR 0362-018                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:33:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A OJT PILOT 0.000

0.000

700-70022  
 

525.000

F A 

1.00000 0.000.000

0.00

0285 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

2,703.120

F A 

1.00000 0.000.000

0.00

0290 F/A GAS LINES 0.000

0.000

700-70180  
 

0.000

F A 

1.00000 0.000.000

0.00

0295 F/A COMMUNICATION LINES FIBER OPTIC CABLE 0.000

0.000

700-70230  
 

0.000

F A 

1.00000 0.000.000

0.00

0300 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0305 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 0.000

0.000

700-70588  
 

350.900

F A 

1.00000 0.000.000

0.00

0310 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0440 CONST TRAF SIGN (A) CONSTRUCTIN PANEL SIZE A FOR 
DETOUR, MCR LINE 1

0.000

0.000

630-80341  
 

8.000

EACH

88.00000 0.000.000

0.00

0450 FLASH BEACON (PORT) AS REQUESTED BY RESIDENT ENGINEER,
MCR LINE ITEM 2

0.000

0.000

630-80001  
 

2.000

EACH

1,850.00000 0.000.000

0.00

0455 ADDED ITEM (LUMP SUM)/ EXTRA MOB FOR DETOUR SIGNS, MCR
LINE ITEM 3

0.000

0.000

900-00014  
 

1.000

L S 

2,000.00000 0.000.000

0.00

CAT 55,374.1514,320.50493,936.84CURRENT AMT0200 $ $ $



CONTID: C92312         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 92312-BID    ESTIMATE RUN 11/30/2000

PROJECT: BR 0362-018                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:33:10

CUMULATIVE
AMOUNT

CAT NO0300 STR. E-19-Z 

0315 REMOVAL OF BRIDGE 0.250

0.650

202-00400  
 

1.000

EACH

39,000.00000 35,100.000.900

25,350.00

0320 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

0.000

203-00060  
 

11,200.000

M3  

4.20000 0.000.000

0.00

0325 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

4,230.000

M3  

4.80000 0.000.000

0.00

0330 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

190.000

M3  

22.92000 0.000.000

0.00

0335 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

48.000

M3  

13.68000 0.000.000

0.00

0340 MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

190.000

M3  

29.43000 0.000.000

0.00

0345 HOT BITUMINOUS PAVEMENT (GRADING SX)(ASPHALT)(75)(PG 
58-22) 

0.000

0.000

403-36447  
 

384.500

T   

53.26000 0.000.000

0.00

0350 GEOTEXTILE (EROSION CONTROL) (CLASS B) 0.000

0.000

420-00101  
 

2,404.200

M2  

1.29000 0.000.000

0.00

0355 STEEL PILING (HP 310X110) 0.000

0.000

502-11274  
 

198.000

M   

82.41000 0.000.000

0.00

0360 *DRILLED CAISSON (1350 MM) 0.000

80.000

503-00054  
 

138.000

M   

654.66000 52,372.8080.000

52,372.80

0365 RIPRAP (300 MM) 0.000

0.000

506-00212  
 

1,809.000

M3  

43.32000 0.000.000

0.00
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PCN: 92312-BID    ESTIMATE RUN 11/30/2000

PROJECT: BR 0362-018                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:33:10

CUMULATIVE
AMOUNT

CAT NO0300 STR. E-19-Z 

0370 BRIDGE DRAIN (150 MM) 0.000

0.000

513-00606  
 

6.000

EACH

877.96000 0.000.000

0.00

0375 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

2,064.500

M2  

8.83000 0.000.000

0.00

0380 BRIDGE EXPANSION DEVICE (0-100 MM) 0.000

0.000

518-01004  
 

26.000

M   

307.45000 0.000.000

0.00

0385 CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

813.500

M3  

392.53000 0.000.000

0.00

0385 MATERIAL ALLOWANCE CONCRETE DECK PANEL 0.000

168.000EACH

173.51190 29,150.00168.000

29,150.00

0390 *REINFORCING STEEL 0.000

0.000

602-00000  
 

20,612.000

KG  

0.95000 0.000.000

0.00

0395 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

98,906.000

KG  

1.04000 0.000.000

0.00

0400 *BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

340.000

M   

235.43000 0.000.000

0.00

0405 *50 MM ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

343.000

M   

18.70000 0.000.000

0.00

0410 300 MM CULVERT PIPE 0.000

0.000

617-00012  
 

20.000

M   

46.03000 0.000.000

0.00

0415 PRESTRESSED CONCRETE I (BT1370) 0.000

0.000

618-00154  
 

794.000

M   

327.30000 0.000.000

0.00
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PCN: 92312-BID    ESTIMATE RUN

PROJECT: BR 0362-018                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STR. E-19-Z 

0415 MATERIAL ALLOWANCE PRESTRESSED CONCRETE I (BT1370) 0.000

12.000EACH

7,672.41670 92,069.0012.000

92,069.00

0415 MATERIAL ALLOWANCE PRECAST PRESTRESSED CONCRETE, 
BT-1370

0.000

0.000EACH

7,672.38500 0.000.000

0.00

0420 *MOBILIZATION 0.000

0.150

626-00000  
 

0.600

L S 

43,000.00000 6,450.000.150

6,450.00

0460 F/A REMOVAL OF TIMBER PILINGS 0.000

0.000

700-70035  
 

31,907.730

F A 

1.00000 0.000.000

0.00

0465 ADDED ITEM (LUMP SUM)/ GRINDING  MCR #2  LINE ITEM #4 0.000

0.000

900-00014  
 

1.000

L S 

6,665.00000 0.000.000

0.00

CAT 215,141.80205,391.801,210,440.80CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0425 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0430 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00

0435 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

CAT 28,000.000.0028,000.00CURRENT AMT0400 $ $ $

$ 298,515.95219,712.30$1,732,377.64$CURRENT AMTPROJECT TOTAL


